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Cluster Area: Early Intervention Services in Natural Environments
Objective: Eligible infants and toddlers and their families receive early intervention services (EIS) in natural environments (NE) appropriate for the child.

Component/Desired Result CE.1: Do all families have access to a Service Coordinator that facilitates ongoing, timely early intervention services in natural environments?

|. Baseline Data/Current Reality:

Average Service Coordinator Caseloads

Average
Area Number of Service Coordinators Caseload
Phase | & Phase I 198 16.78
Statewide (old system) 56| 56.96

As of 6/1/03 SuperSPOE - 53 children did not have an ongoing service coordinator and did not have "service coordination" as a service type.

Children in Referral Status over 45 Days

SPOE # Of Children
1000 - St Louis (Region #2) 470
All Other SPOEs 137
Grand Total 607

Includes all post-implementation Part C referrals who have never had an IFSP and have not been inactivated.

Il. Activities to Achieve Results:

Established a Central Finance Office and Centralized Data system
Established 26 System Points of Entry — Statewide
Established a system to credential providers
Established a CSPD system that includes five standard training modules
Orientation to First steps
Evaluation and Assessment
IFSP Outcomes in Natural Environments
Transitions
Service Coordination
System Point of Entry Training

Ill. Evidence of Change/Benchmarks:

The above activities are all in operation

IV. Timelines and Resources:

January 2002: Contract for the CFO

April 2002: Phase | 5 SPOEs implemented in 18 counties
March 2003: Phase Il 21 SPOEs implemented in 95 counties
State General Revenue

V. Explanation and Analysis of Progress (or Slippage):

Increases due to statewide implementation of the redesigned First Steps system




VI. Proposed Future Activities to Achieve Results:

Division of Special Education First Steps management team will review the following service coordination data reports on a monthly basis:
Intake Coordinator
1. Referral to IFSP report
2. Terminations by Reason- Children Who Never Had an IFSP

Ongoing Service Coordinator

Service Coordinator Caseload report

Service Coordinators by County report

Terminations by Reason — Children Who Had an IFSP

Children Over the Age of Three Who Have Not Been Terminated
Overdue Annual IFSP report

Children Without a SC Assignment report
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Add to data system reason codes for children in intake status over 45 days.
Incorporate procedures in the Part C monitoring system for reviewing the timely conduct of Part C to Part B transition.
Regular meetings with First Steps and statewide Early Childhood Special Education (ECSE) coalition to discuss Part C to Part B transition issues.

Training and technical assistance activities:

Service Coordination Training Module

Training Modules 1-4

On-line Practice Manual

Process and Forms Training Video

Monthly Service Coordination Conference Calls

Quarterly SPOE Meetings

Written technical assistance — FAQs and guidance letters
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Natural Environments and Provider Availability
Group and Individual Services

Waiting Lists and Compensatory Services
Eligibility Determination

Release of Information

Non-traditional Therapies

ABA FAQ

Change of placement and location

Physician Scripts

Substitution of Personnel to include PTA/COTAs
SB874 guidance (transition to Part B)

I.  Assistive Technology
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Continue contracts with trained individuals to conduct targeted oversight activities with SPOEs, independent providers, and service coordinators.
Continue availability of Service Coordination recruitment brochure and information packet through First Steps Facilitators.

Continue implementation of provider recruitment plan, including service coordination, through First Steps Facilitators.

E-mail and phone technical assistance from Division of Special Education staff.

Develop survey of service coordinators to assess their perspectives on all training and technical assistance provided by the Division of Special Education.

All service coordinators must document achievement of their early intervention credential within 2 years of enrollment. Must document 3 credit points annually to renew credential.




VII. Proposed Evidence of Change/Benchmarks:

Number of children in intake status over 45 days decreases.
Number of terminations for the following reasons decrease: withdrawn, unable to contact/locate, refused.
Number of terminations due to ineligibility will remain at an appropriate percentage of total referrals.

Service coordinator caseloads do not exceed 50 children.

Service coordination is available in sufficient numbers to meet the demand in each county.

Number of terminations for the following reasons decrease: withdrawn, unable to contact/locate, refused.

All children over the age of 3 are exited from the Part C system in a timely fashion with the exception of 3" hirthday children.
Annual IFSP reviews are held within required timelines.

Number of children without an assigned service coordinator in the data system decreases.
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Reasons for exceeding timelines will be due to family requested delays rather than system delays.

Review of CFO data reports, monitoring reports and complaint system reports indicates that eligible children have IFSPs in place within 45 days of referral and that eligible children have a smooth and
effective transition to Part B services with an IEP in place by their third birthday.

Ongoing conversations between the Part C and Part B systems will result in a better understanding of transition issues.

Review of data system reports, monitoring, and system complaint data indicates that service coordinators are completing all required activities within timelines.
Review of data system reports, monitoring, and system complaint data indicates that children are identified and being provided with services within required timelines.
Sufficient numbers of service coordinators will be enrolled to meet the demand.

Sufficient numbers of service coordinators will be enrolled to meet the demand.

Review of data system reports, monitoring, and system complaint data indicates that service coordinators are completing all required activities within timelines.
Training and technical assistance activities are revised or initiated based upon results of survey and other evaluative measures.

CFO credential report reflects that all service coordinators earn their early intervention credential and maintain it annually.




VIIl. Proposed Timelines and Resources:

Monthly, beginning July 2003: Data system reports, Division of Special Education First Steps management team

Monthly, beginning July 2003: Data system reports, Division of Special Education First Steps management team

August 2003: CFO software change, data report

September 2003: Compliance Staff

October 2003 and ongoing: Division of Special Education staff

Center for Innovations in Education, First Steps training coordination contractor, Effective Practices staff, Compliance staff, other Division of Special Education staff

. Ongoing

. Ongoing

. Ongoing

. July 2003

. July 2003 and ongoing

. August 2003 and ongoing
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. September 2003
. September 2003
. July 2003
November 2003
. July 2003
December 2003

. July 2003

. September 2003
July 2003

July 2003

k. July 2003

I. May 2004

Ongoing: Funds Management staff, fiscal resources
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Ongoing: First Steps Facilitators, Funds Management staff, funds for materials distribution
Ongoing: First Steps Facilitators, Funds Managements staff, Effective Practices staff
Ongoing: Division of Special Education staff

July 2004: Effective practices staff

March 2005: Central Finance Office, Effective Practices staff




Component/Desired Result CE.2: Does the evaluation and assessment of child and family needs lead to identification of all child needs, and the family needs related to enhancing the
development of the child?

|. Baseline Data/Current Reality:

Part C-Evaluations and Assessments:

The self-assessment included no data regarding whether, as required under 34 CFR 8§303.322:

(1) Evaluations and assessment cover all five development areas and include family assessments;

(2) Evaluations and assessments are performed appropriate qualified personnel;

(3) there are sufficient numbers of qualified professionals to perform evaluation and assessments in a timely manner.
See Personnel reported at GS 5

The three items above are included in the current monitoring system

#1 was not found to be a concern in initial Phase | SPOE monitoring

#2 was not found to be a concern in initial Phase | SPOE monitoring

#3 a field is being added to the Child Data System regarding the 45-day timeline

Il. Activities to Achieve Results:

Established a Central Finance Office and Centralized Data system
Established 26 System Points of Entry — Statewide
Established a system to credential providers
Established a CSPD system that includes five standard training modules
Orientation to First steps
Evaluation and Assessment
IFSP Outcomes in Natural Environments
Transitions
Service Coordination
System Point of Entry Training

Ill. Evidence of Change/Benchmarks:

The above activities are all in operation

IV. Timelines and Resources:

January 2002: Contract for the CFO

April 2002: Phase | 5 SPOEs implemented in 18 counties
March 2003: Phase Il 21 SPOEs implemented in 95 counties
State General Revenue

Part C funds

V. Explanation and Analysis of Progress (or Slippage):

Improvement due to implementation of redesigned First Steps system.




VI. Proposed Future Activities to Achieve Results:
Monitoring procedures will incorporate the review of the state mandated Eligibility Determination Documentation form to ensure that evaluations and assessments cover all five developmental areas.

The Missouri First Steps Practice Manual and Module 1I: Evaluation and Assessment contain information on evaluation and assessment and emphasize the requirement that all five areas of development
must be addressed and that, with the families concurrence, a family assessment to determine the family’s resources, priorities, and concerns must be conducted.

Monitoring procedures will incorporate the review of the state mandated IFSP form to ensure that consent is being obtained for a family assessment.

Data Systems will include reasons for exceeding the 45-day timeline due to lack of providers.

VIl. Proposed Evidence of Change/Benchmarks:

Monitoring results will indicate that evaluations and assessments include information about all five developmental areas.
Monitoring results will indicate that evaluations and assessments include information about all five developmental areas and, with the family’s concurrence, that a family assessment is conducted.
Monitoring results will indicate that with the family’s concurrence, a family assessment is conducted and documented in the IFSP.

Data indicates that the reason for exceeding 45-day timelines due to lack of providers decreases.

VIIl. Proposed Timelines and Resources:

April 2004 - Compliance staff, Compliance Monitoring System (CMS) data reports
April 2004 - Compliance staff, Compliance Monitoring System (CMS) data reports

April 2004 - Compliance staff, Compliance Monitoring System (CMS) data reports




Component/Desired Results CE.3: Are appropriate early intervention services in natural environments and informal supports meeting the unique needs of eligible infants and toddlers and
their families?

|. Baseline Data/Current Reality:

Primary Setting for Children with an Active IFSP on 6/1/03

Children with an active IFSP under 3 years of age as of 6/1/03

Setting Count %
Community Setting 243]  7.31%
Home 2,735 82.31%
Other Setting 115 3.46%
Other Family Location 37 1.11%
Special Purpose Center 193] 5.81%
Total 3,323

Il. Activities to Achieve Results:

Established a Central Finance Office and Centralized Data system
Established 26 System Points of Entry — Statewide
Established a system to credential providers
Established a CSPD system that includes five standard training modules
Orientation to First steps
Evaluation and Assessment
IFSP Outcomes in Natural Environments
Transitions
Service Coordination
System Point of Entry Training

Ill. Evidence of Change/Benchmarks:

The above activities are all in operation

IV. Timelines and Resources:

January 2002: Contract for the CFO

April 2002: Phase | 5 SPOEs implemented in 18 counties
March 2003: Phase Il 21 SPOEs implemented in 95 counties
State General Revenue

Part C funds

V. Explanation and Analysis of Progress (or Slippage):

Missouri is continuing to see increases in Natural Environments since Phase Il implementation.




VI. Proposed Future Activities to Achieve Results:

Continue monitoring of the SPOEs via the Child Data System
Explore incentives for providers to go into Natural Environments.
Develop written technical assistance on provision of services

Conduct follow-up survey six months post-exit from First Steps

VII. Proposed Evidence of Change/Benchmarks:

Continued increased growth in Natural Environments.

VIIl. Proposed Timelines and Resources:
Ongoing — Compliance Staff

Exit Survey implemented 2003-04-Data Coordination and Compliance




Indicator CE.3 (a): What percentage of children are receiving age-appropriate services primarily in home, community-based settings, and in programs designed for typically developing
peers?

|. Baseline Data/Current Reality:

Primary Setting for Children with an Active IFSP on 6/1/03

Children with an active IFSP under 3 years of age as of 6/1/03

Setting Count %
Community Setting 243]  7.31%
Home 2,735 82.31%
Other Setting 115 3.46%
Other Family Location 370 111%
Special Purpose Center 193] 5.81%
Total 3,323

Il. Activities to Achieve Results:

Established a Central Finance Office and Centralized Data system
Established 26 System Points of Entry — Statewide
Established a system to credential providers
Established a CSPD system that includes five standard training modules
Orientation to First steps
Evaluation and Assessment
IFSP Outcomes in Natural Environments
Transitions
Service Coordination
System Point of Entry Training

Ill. Evidence of Change/Benchmarks:

The above activities are all in operation

IV. Timelines and Resources:

January 2002: Contract for the CFO

April 2002: Phase | 5 SPOEs implemented in 18 counties
March 2003: Phase Il 21 SPOEs implemented in 95 counties
State General Revenue

Part C funds

V. Explanation and Analysis of Progress (or Slippage):

See CE.3

VI. Proposed Future Activities to Achieve Results:

See CE.3




VII. Proposed Evidence of Change/Benchmarks:

See CE.3

VIII. Proposed Timelines and Resources:

See CE.3
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Indicator CE.3 (b): What percentage of children participating in the Part C program demonstrates improved and sustained functional abilities? (cognitive development; physical
development, including vision and hearing; communication development; social or emotional development; and adaptive development.)

|. Baseline Data/Current Reality:

Inactivation reasons of children under 3 years of age who have had an IFSP (as of 6/1/03)

Reason Count %

Child Deceased 17 1.75%
Completion of IFSP 71 7.30%!
Eligible for Part B 98 10.07%
Part B Ineligible, Exit to Other Programs 35 3.60%
Part B Ineligible, Exit with no Referral 27 2.77%
Moved Out of State 48 4.93%
Moved to another SPOE 54 5.55%
Part B Referral Refused by Parent/Guardian 40 4.11%
Transition to Part B 499 51.28%
Unable to Contact/Locate 40 4.11%
Withdrawn by Parent/Guardian 44 4.52%
Total 973

Il. Activities to Achieve Results:

Established a Central Finance Office and Centralized Data system
Established 26 System Points of Entry — Statewide
Established a system to credential providers
Established a CSPD system that includes five standard training modules
Orientation to First steps
Evaluation and Assessment
IFSP Outcomes in Natural Environments
Transitions
Service Coordination
System Point of Entry Training

Ill. Evidence of Change/Benchmarks:

The above activities are all in operation




IV. Timelines and Resources:

January 2002: Contract for the CFO

April 2002: Phase | 5 SPOEs implemented in 18 counties
March 2003: Phase Il 21 SPOEs implemented in 95 counties
State General Revenue

Part C funds

V. Explanation and Analysis of Progress (or Slippage):

None at this time

VI. Proposed Future Activities to Achieve Results:
Continue discussion of 0-5 system
Continue discussion on linking data from Part C Child Data and Monitoring System with Part B Early Childhood Special Education data

Analyze follow-up survey results

VIl. Proposed Evidence of Change/Benchmarks:

Continued improvement

VIII. Proposed Timelines and Resources:
Ongoing — Compliance staff

Follow-up survey conducted 2003-04 — Compliance and Data Coordination staff




Indicator CE.3 (c): What percentage of children and their families receive all the services identified on their IFSP?

|. Baseline Data/Current Reality:

Month 9-02 10-02 12-02 1-03 2-03 3-03 4-03
Providers On file 1,165 1,380, 1,669 1,764 1,994 2,078 2,183
Provider counts are as of 5/29/03 and were provided by the CFO.

See Monitoring Data at GS.1

Il. Activities to Achieve Results:

Established a Central Finance Office and Centralized Data system
Established 26 System Points of Entry — Statewide
Established a system to credential providers
Established a CSPD system that includes five standard training modules
Orientation to First steps
Evaluation and Assessment
IFSP Outcomes in Natural Environments
Transitions
Service Coordination
System Point of Entry Training

Ill. Evidence of Change/Benchmarks:

The above activities are all in operation

IV. Timelines and Resources:

January 2002: Contract for the CFO
April 2002: Phase | 5 SPOEs implemented in 18 counties
March 2003: Phase Il 21 SPOEs implemented in 95 counties

State General Revenue
Part C funds

V. Explanation and Analysis of Progress (or Slippage):

Increases due to implementation of redesigned First Steps system.

VI. Proposed Future Activities to Achieve Results:
This item is included in revised Monitoring System.

Analyzes of IFSP Services and authorizations/billing.

VIl. Proposed Evidence of Change/Benchmarks:

IFSP Services and authorizations correspond.

VIII. Proposed Timelines and Resources:
Ongoing — Compliance Staff

Service Analysis 2003-04 — Funds and Compliance staff






